W.T. Rich Company - 3 Week Look Ahead Schedule

Milestone/Activity Description	Resp.	Start Date	End Date	Remarks	MON 12/26	TUES 12/27	WED 12/28	THUR 12/29	FRI 12/30	SAT 12/31	SUN 1/1	MON 1/2	TUES 1/3	WED 1/4	THUR 1/5	FRI 1/6	SAT 1/7	SUN 1/8	MON 1/9	TUES 1/10	WED 1/11	THUR 1/12	FRI 1/13
022820 ACME																							
3rd & 4th Floor Make Safe		01/03/17	01/10/17										X	X	X	X			X	X			
3rd & 4th Floor Abatement		01/06/17	01/30/17													X			X	X	X	X	X
Breakdown Containment		01/26/17	01/30/17																				
024119 Atlantic																							
Lawrence St Select Demo		12/27/16	12/30/16			X	X	X	X														
Tree Removal		12/27/16	12/30/16			X	X	X	X														
Temp Fence Installation		12/27/16	12/30/16			X	X	X	X														
080002 Aluminum Glass Concepts																							
Display Case Glass Install/ Punch List		TBD	TBD																				
085100 A&A Windows																							
Punch List		12/19/16	12/30/16		X	X	X	X	X														
090007 Bello Painting																							
Punch List		12/05/16	12/30/16		X	X	X	X	X														
093000 West Flooring																							
Punch List Work		12/12/16	12/30/16		X	X	X	X	X														
095100 Central Ceilings																							
Punch List		12/12/16	12/30/16		X	X	X	X	X														
096500 Pavilion Floors																							
Punch List		12/05/16	12/30/16		X	X	X	X	X														
100000 Northern Corp																							
Punch List		12/01/16	12/30/16		X	X	X	X	X														
220000 E Amanti & Sons Inc																							
Punch List / Cx		11/28/16	12/30/16		X	X	X	X	X														
230000 Harold Brothers																							
Punch List / Cx		11/28/16	12/30/16		X	X	X	X	X														
260000 YES																							
Punch List / Cx		11/28/16	12/30/16		X	X	X	X	X														
Hayward Baker																							
Install Temp Shoring		01/05/17	01/27/17												X	X			X	X	X	X	X
First Choice Cleaning																							
Final Cleaning-All Floors		12/27/16	12/30/16			X	X	X	X														
Clark Ave School																							

Christmas Vacation		12/23/16	01/03/17		X	X	X	X	X			X	X													
Owner's Vendors																										
CPS IT Department																										
Misc. Facilities Items Relocation to Storage Rooms		11/28/16	01/03/17		X	X	X	X	X			X	X													